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RHIC Run-4 25 November 2003

• Blue ring cold, DX training under way 
(G. Ganetis)

– 13 training quenches so far
– Implemented 1mrad crossing angles at IP4, IP12
– Work on faster down-ramp soon

• Expect Yellow cold on 29 November
– 1 ½ days for power supply work needed 



Wolfram Fischer 2

RHIC Run-4                                                               25 November 2003

• 2 hours of beam time so far
• Transported beam through x-arc and 1st sextant

• Will continue with setup in coming days

Loss at end of 1st sextant (8am this morning)
(vertical corrector protects experiments)Injection

Beam


